
Meeting Minutes Transmittal

LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

July 29, 2004

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Mee ting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.

^Z2K /6 ^?r
Project Manager, Ecology

roject	 ager Aepresentativi, RL

Date: q Z3 1614

Date: 7/2-3/^(

` ^Jv^k _	 ko 2_	 V y LL^.L7 'hate:	 -L 12 3 /J)!=6 

Project Manager Representative, FH WMP

EDMC

200 LPCS Administrative Record
RD Hildebrand
RR Skinnarland
KA Conaway
RW Szelmeczka

H6-08
A6-38
HO-57
HO-57
S6-72



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

July 29, 2004

10:15 a.m. to 10:45 am.

Agenda

I. Approval`of April 22, 2004 Liquid Processing And Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Delisting Petition
B. PCB Path Forward
C. Status of Permit Revisions
D. 310/340 Status
E. ST4502 Permit Status

IV. General Discussions
A. Status of Applicable Milestones

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

July 29, 2004

I.	 Approval of April 22, 2004 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH)

II.	 Operational Status (Roger Szelmeczka FH)
A. LIQUID EFFLUENT RETENTION FACILITY (LEAF)

Waste Inventory (7/05/04)
•	 Basin 42 - Liquid Level: 6.8 ft or 1.4 Mgal
•	 Basin 43 - Liquid Level- 19.1 If or 6.1 Mgal (Receiving UP-1 groundwater at 51

gpm)
•	 Basin 44 - Liquid Level: 15.8 If or 4.5 Mgal

Received 10 tanker shipments during June
•	 Basin 42 received 42,000 gallons leachate by tanker from the mixed waste burial

trench
•	 Basin 42 received 4200 gallons wastewater by tanker from T Plant
•	 Basin 43 received 1000 gallons groundwater from well 299-W23-19
•	 Basin 44 received 8,000 gallons by tanker from 105-KW Basin

EFFLUENT TREATMENT FACILITY (ETF)
ETF is operating, processing Basin 43

200 AREA TREATED. EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 34 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
•	 No problems

B. Mr. Szelmeczka provided an update on a spill in the dry room that had been reported to
Kathy Conaway (Ecology) earlier this month A cleanup plan was formulated and several
,entries have been made. The visible contamination has been cleaned up, but issues remain
with smearable contamination in the more difficult areas to reach.

III.	 Project Specific Issues
A.	 Delisting Petition

1.	 Mr. Szehneczka reported that the delisting petition has been submitted to
Ecology.



B. PCB Path Forward
1.	 Mr. Szelmeczka stated that the EPA approved the RBDA and it is being

implemented. Ecology agreed that the PCB issue could be closed.
C. Status of Permit Revisions

1.	 Ms. Conaway stated that Ecology continues to have internal reviews and meetings
to determine a path forward regarding permit options for LERF groundwater
monitoring. Tony Miskho (FH) noted that since the Class H package for LERF
was denied, FH is preparing what it believes are the permitting options. The new
options will be transmitted to Ecology in the near future, and then a meeting will
be set up to discuss the options.

D. 310/340 Status
1. Mr. Szelmeczka reported that EPA informed him that the 310 NPDES

reapplication, which was submitted to EPA in Fall 2003, will not be reviewed and
approved for another year. The current EPA permit writer has other priorities,
and then will be out on leave for six months. Mr. Szelmeczka noted that FH is
considering updating the methods for some of the sampling. Currently an
exception report is submitted every month with the discharge monitoring report.
The intent would be to incorporate the exceptions into the next permit.

2. Mr. Szelmeczka stated that the 310 sludge previously had been sent to the Low-
Level Burial Grounds, but due to the shut-down of the unlined trenches, the
sludge will have to be sent to the mixed waste trench. Since the sludge produced
is a significant volume (70 - 90 cubic yards per year) and takes up a lot of space,
the preference is to not put it in the mixed waste trench. Currently the sludge is
being packaged and staged, and the intent is to send it to ERDF in the near future.
A revision to the FF 2 ROD is being proposed, which would provide a path

forward for sending the sludge to ERDF.
3. Mr. Szelmeczka provided a status to Jeanne Wallace (Ecology) on the draft plan

for reduced surveillance and maintenance at 340. Currently the liquids program is
responsible for keeping 340 open until iris turned over to the D&D contractor.
The above-ground tanks are empty and the plan is to maintain an infrequent
surveillance on the tanks. The vault system would be left in place and a quarterly
or semi-annual inspection would be performed to ensure no water has entered the
vault. The last tank integrity assessment was done in 1996, which indicated the
tanks were fit for continued use.

Mr. Szelmeczka also noted that the issues with the Department of Health have
been resolved and FH is moving forward with getting the approval order to
downgrade the stack to a minor stack, which will support reducing the
surveillance and maintenance required.

Mr. Szelmeczka indicated that a copy of the draft S&M plan would be transmitted
to Ms. Wallace by next week. At the request of Ms. Wallace, a copy of the tank
integrity assessment will also be provided.

E,	 ST4502 Permit Status
L	 Ms. Conaway reported that a final draft permit will be sent out for review within a

week, and then the schedule is to formally submit the permit to RL by the end of
August 2004.

Iv.	 General Discussions
A.	 Status of Applicable Milestones

1.	 There was no discussion to report.



V.	 Status of Actions
A. 709 - This action remains open.
B. 1009 - This action remains open.

VI.	 New Action Items
A.	 There were no new action items.

VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for August 26, 2004.



Environmental Request Information System
Task Status Report

Liquids Processing & Capsule Storage
Task ID:	 709 Task Lead: Ecology,	 Continue to determine options for groundwater monitoring at LERF.

Waste Stabilization and Disposition/Liquids Processing &Capsule Storage	 POC: Szelmeczka, Roger
Classification: Open
Category: PMM
Open Date: 11/3012000

Due Date: . 2/15/2001	 - -	 -
Closed Date:

Description: Continue to determine options for groundwater monitoring at LERF

Date Status

712912004 Ecology continues to have internal reviews and meetings to determine a path forward regarding permit options for
LERF
groundwater monitoring.

4122/2004 Ecology will review the status of the LERF permit conditions.
3/18/2004 No change in status.	 -
1122/2004 The attorney is reviewing the set of draft permit conditions.
12/412003 Status is unchanged.
10/30/2003 Ecology will provide an update at the next PMM.
10/2120 03 Status is unchanged.
.8/28/2003 Currently at state AG office.
7/24/2003 Currently at state AG office.
6/19/2003 No change in status.
5/22/2003 No change in status.
4/1/2003 The conditions being prepared by Ecology will be forwarded following completion of legal review.
2/27/2003 No change.
1130/2003 Ecology is working on the draft permit conditions and conducting internal reviews. .
11/21/2002 RL submitted the supplemental intonation. Ecology has requested additional details.
10/1712002 RL is reviewing the information to be provided to Ecology.
8/22/2002 The proposal was submitted. Ecology plans to respond by 8130.
7/25/2002 RL will submit an alternative proposal by 811/02.
6/27/2002 RL will satisfy the commitments of the June 17 letter.
5/23/2002 - Kathy Conaway will set up a meeting with Dave Bartus (EPA) to re-establish the schedule
4/25/2002 Kathy Conaway will provide a status on the proposal review.
2/28/2002 Waiting for resolution	 -
2/24/2002 Transmitted proposed plan -- received partial rejection from Ecology.
1/31/2002 Discussions continued thru December and January and included development of alternative plans.
11/29/2001 Discussions continued through November.
9/27/2001 The next workshop is scheduled for 10/4.
8/30/2001 The next workshop is scheduled for September 12 at Ecology.
6/28/2001 Meetings are currently being held and action is ongoing.

- 5/3/2001 Kevin Leary (RL) and Jamie Granger (FH) will set up a meeting date for developing a leachats monitoring
Sampling Analysis Plan (SAP) and will provide an agenda.

3/22/2001 Letters regarding groundwater monitoring have been submitted to the administrative record.
2/2212001 FH completed the 2/15/01 deliverable. Workshop scheduled for March 14, 2001.
1/25/2001 FH received a letter from Ecology in regards to groundwater monitoring.
12/28/2000 RUFH owes Ecology a follow-on discussion of items. These need to come in as written proposals for Ecology to

respond to.
12/19/2000 Kathy Conaway reported that there were some discussions about LERF Groundwater during the McCoy training

held on December 7, 2000. A meeting/tour to discuss LERF Groundwater and view the facility will occur on
.12121/00.	 --	 -



Environmental Request Information System

Task Status Report

Liquids Processing & Capsule Storage
Task ID: 1038	 Task Lead: Hyatt, Jeannette	 Provide information from the community relations plan regarding the 30 day

advance notice of the 45-day public comment period for the delisting petition.

Waste Stabilization and DispositionUquids Processing & Capsule Storage 	 POC: Hyatt, Jeannette
Classification:	 Open
Category:	 PMM
Open Date:	 4/22/2004

Due Date:
Closed Date:

Description: 	 Provide information from the community relations plan regarding the 30 day advance notice 
of the 45-day public comment period for

the delisting petition.

Date	 Status

7/29/2004	 No updates were available.
4/22/2004	 Task opened.
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